

## APPENDIX 1

2017		Wards to be complete during the week commencing below - 1st Spray								
Ref	Ward	10-Apr	17-Apr	24-Apr	01-May	08-May	15-May	22-May	29-May	05-Jun
22	Keighley Central Ward									
8	Keighley West Ward									
3	Keighley East Ward									
9	Craven Ward									
7	Worth Valley Ward									
12	Ilkley Ward									

2017		Wards to be complete during the week commencing below - 2nd Spray								
Ref	Ward	26-Jun	03-Jul	10-Jul	17-Jul	24-Jul	31-Jul	07-Aug	14-Aug	21-Aug
22	Keighley Central Ward									
8	Keighley West Ward									
3	Keighley East Ward									
9	Craven Ward									
7	Worth Valley Ward									
12	Ilkley Ward									

2017		Wards to be complete during the week commencing below - 3rd Spray								
Ref	Ward	04-Sep	11-Sep	18-Sep	25-Sep	02-Oct	09-Oct	16-Oct	23-Oct	30-Oct
22	Keighley Central Ward									
8	Keighley West Ward									
3	Keighley East Ward									
9	Craven Ward									
7	Worth Valley Ward									
12	Ilkley Ward									