

Devolution Implementation Timetable Appendix 2

Step	Action/Decision	When – proposed timescales	Who
1	Carry out statutory Review	April - May 2020	Each Constituent Council and the Combined Authority jointly
	Consider Review outcome and resolve: <ul style="list-style-type: none"> that an Order would be likely to improve statutory functions agree Scheme for publication agree to consult public on the Scheme 	W/c 18 May 2020	Each Constituent Council, and the Combined Authority
2	Publish Scheme	25 May 2020	Constituent Councils and the Combined Authority jointly
3	Consultation	25 May 2020 - 19 July 2020	Constituent Councils and the Combined Authority jointly
4	Consider outcome of consultation and resolve to submit a summary of responses to the Secretary of State	1-8 September 2020	Each Constituent Council and the Combined Authority
5	Secretary of State approves proposals set out in Scheme and decides to lay draft Order/Regulations	October 2020	Secretary of State
5	Consent to draft Order	w/c 9 November 2020	Each Constituent Council and the Combined Authority
	Draft order scrutinised by the JCSI legal advisers	November 2020	Joint Committee on Statutory Instruments
	Final consent to the order sought	w/c 23 November	Constituent Councils and the Combined Authority by delegation
6	Order laid	December 2020	Secretary of State
	Order made and final deal published	January/February 2021	Secretary of State
-	Notice of Mayoral Election	March 2021	Mayoral Combined Authority
-	Election of Mayor	May 2021	-