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A. PROCEDURAL ITEMS

1.  ALTERNATE MEMBERS  (Standing Order 34)

The City Solicitor will report the names of alternate Members who are 
attending the meeting in place of appointed Members.  

2.  DISCLOSURES OF INTEREST

(Members Code of Conduct - Part 4A of the Constitution)

To receive disclosures of interests from members and co-opted 
members on matters to be considered at the meeting. The disclosure 
must include the nature of the interest.

An interest must also be disclosed in the meeting when it becomes 
apparent to the member during the meeting.

Notes:

(1) Members may remain in the meeting and take part fully in 
discussion and voting unless the interest is a disclosable 
pecuniary interest or an interest which the Member feels would 
call into question their compliance with the wider principles set 
out in the Code of Conduct.  Disclosable pecuniary interests 
relate to the Member concerned or their spouse/partner.

(2) Members in arrears of Council Tax by more than two months 
must not vote in decisions on, or which might affect, budget 
calculations, and must disclose at the meeting that this 
restriction applies to them.  A failure to comply with these 
requirements is a criminal offence under section 106 of the 
Local Government Finance Act 1992.  

(3) Members are also welcome to disclose interests which are not 
disclosable pecuniary interests but which they consider should 
be made in the interest of clarity.

(4) Officers must disclose interests in accordance with Council 
Standing Order 44.

3.  INSPECTION OF REPORTS AND BACKGROUND PAPERS

(Access to Information Procedure Rules – Part 3B of the Constitution)

Reports and background papers for agenda items may be inspected by 
contacting the person shown after each agenda item.  Certain reports 
and background papers may be restricted.  

Any request to remove the restriction on a report or background paper 



should be made to the relevant Strategic Director or Assistant Director 
whose name is shown on the front page of the report.  

If that request is refused, there is a right of appeal to this meeting.  

Please contact the officer shown below in advance of the meeting if 
you wish to appeal.  

(Su Booth – 07814 073884)

4.  REFERRALS TO THE OVERVIEW AND SCRUTINY COMMITTEE

Any referrals that have been made to this Committee up to and including 
the date of publication of this agenda will be reported at the meeting.

B. OVERVIEW AND SCRUTINY ACTIVITIES

5.  WATER MANAGEMENT SCRUTINY REVIEW - PROGRESS OF 
RECOMMENDATIONS

The Environment and Waste Management Overview Scrutiny 
Committee undertook a wider scrutiny review into water management 
across the District following the devastating winter 2015 floods. The 
Water Management Scrutiny Review was endorsed by the 
Environment and Waste Management Overview Scrutiny Committee at 
their meeting on 4th July 2017 where it was recommended to be 
considered by the Corporate Overview and Scrutiny Committee in their 
meeting on the 26th October 2017 where it was subsequently 
endorsed.

Following its adoption, The Water Management Scrutiny Review 
included twenty-six recommendations and it was resolved that a report 
would be made in the following twelve months which monitored 
progress against all the recommendations contained in the review. 
Within the October 2019 report it was again resolved by the 
Regeneration and Environment Overview Committee that an update 
report would be presented in a further twelve months. 

The report of the Interim Strategic Director for Place (Document “I”) 
briefly outlines the progress made and the status of each of the twenty-
six recommendations in the last twelve months.

Recommended – 

That Bradford Council’s Regeneration and Environment Overview 
and Scrutiny Committee receives a report back before the end of 
October 2021 which monitors progress against the 
recommendations contained within the Water Management 
Scrutiny Review. 

(Edward Norfolk – 01274 433905)
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6.  BRADFORD CLEAN AIR PLAN - CLEAN AIR ZONE 
INFRASTRUCTURE PROCUREMENT

This report of the Interim Strategic Director for Place is to advise 
Members of the intention to undertake a procurement in excess of £2m 
to supply Automatic Number Plate Cameras and associated network 
connection infrastructure required for the implementation of a Clean Air 
Zone in accordance with the requirements of Contract Standing Order 
4.7.4. (Document “J”)

Recommended – 

That the Committee note the contents of this report and the 
proposed timing of the procurement of Clean Air Zone 
infrastructure.

(Richard Gelder – 01274 437603)

23 - 28

7.  THE COUNCIL'S INVOLVEMENT IN RESIDENTIAL HIGH RISE 
BUILDINGS FOLLOWING THE GRENFELL DISASTER

This report of the Interim Strategic Director for Place provides a further 
update for members of the Council’s involvement with high rise 
residential buildings following the Grenfell Tower disaster (Document 
“K”).

Recommended – 

That the Committee note the report and request a further update 
on the work relating to high rise residential buildings in 12 
months.

(Justin Booth – 01274 434716)

29 - 34

8.  WORK PROGRAMME

This report of the Overview and Scrutiny Lead presents the 
Committee’s Work Programme 2020-21 (Document “L”)

Recommended – 

That the Work programme 2020-21 continues to be regularly 
reviewed during the year.

(Caroline Coombes - 07970 413828)

35 - 42
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Report of the Strategic Director of Place to the meeting 
of Regeneration and Environment Overview and 
Scrutiny Committee to be held on 25th November 2020

I
Subject:  

Water Management Scrutiny Review- Progress of Recommendations. 

Summary statement:

The Environment and Waste Management Overview Scrutiny Committee undertook a 
wider scrutiny review into water management across the District following the devastating 
winter 2015 floods. The Water Management Scrutiny Review was endorsed by the 
Environment and Waste Management Overview Scrutiny Committee at their meeting on 
4th July 2017 where it was recommended to be considered by the Corporate Overview and 
Scrutiny Committee in their meeting on the 26th October 2017 where it was subsequently 
endorsed.

Following its adoption, The Water Management Scrutiny Review included twenty-six 
recommendations and it was resolved that a report would be made in the following twelve 
months which monitored progress against all the recommendations contained in the 
review. Within the October 2019 report it was again resolved by the Regeneration and 
Environment Overview Committee that an update report would be presented in a further 
twelve months. 

This report briefly outlines the progress made and the status of each of the twenty-six 
recommendations in the last twelve months.

Strategic Director:
Jason Longhurst
Strategic Director of Place

Portfolio:  

Planning, Transportation and Highways

Report Contact: 
Edward Norfolk 
Principal Drainage Engineer        
Phone: (01274) 433905
E-mail: edward.norfolk@bradford.gov.uk

Overview & Scrutiny Area: 

Regeneration and Environment
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1. SUMMARY

The Environment and Waste Management Overview Scrutiny Committee undertook a 
wider scrutiny review into water management across the District following the devastating 
winter 2015 floods. The Water Management Scrutiny Review was endorsed by the 
Environment and Waste Management Overview Scrutiny Committee at their meeting on 
4th July 2017 where it was recommended to be considered by the Corporate Overview and 
Scrutiny Committee in their meeting on the 26th October 2017 where it was subsequently 
endorsed.

Following its adoption, The Water Management Scrutiny Review included twenty-six 
recommendations and it was resolved that a report would be made in the following twelve 
months which monitored progress against all the recommendations contained in the 
review. Within the October 2019 report it was again resolved by the Regeneration and 
Environment Overview Committee that an update report would be presented in a further 
twelve months. 

This report briefly outlines the progress made and the status of each of the twenty-six 
recommendations in the last twelve months.

2. BACKGROUND

The floods of December 2015 inundated over 1,000 homes and businesses across a wide 
swathe of Bradford District and turned the lives of many hundreds of local people upside 
down. The cost of the damage to residential and commercial property is estimated to have 
been around £34 million. The broader social, environmental and economic impacts were 
even greater in scope as residents struggled to cope with the upheaval to their everyday 
lives through the months that followed. 

At its meeting on Tuesday 19 January 2016, Bradford Council agreed that the Corporate
Overview and Scrutiny Committee undertake an in-depth scrutiny review of the
effectiveness of the Council and its Partners in dealing with the District-wide flooding of
December 2015.

Following discussions with Councillors and Officers, it was also agreed that water
management across the District should be looked at and that the Environment and
Waste Management Overview and Scrutiny Committee should undertake that scrutiny
review.

The Environment and Waste Management Overview and Scrutiny Committee agreed
its terms of reference for this scrutiny review in April 2016. Specifically, the committee
resolved to investigate six key lines of enquiry:

1) examine the policies that impact on either the mitigation of flood risk or contribute to
that risk;
2) identify potential sources of funding and other resources that could assist in reducing
the risk and impact of flooding;
3) develop an action plan to reduce the risk and impact of flooding and use in response
to any future incidents;
4) consider future climate change assumptions and their impact on the frequency and
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severity of flooding incidents;
5) consider measures which could be taken to reduce the rate of water runoff into the
river system;
6) consider the effect of increased flooding risk on proposed development and the effect
of proposed and possible future development on run off and flooding risk. 1

As a result of the review, The Environment and Waste Management Overview and 
Scrutiny Committee made a total of 26 recommendations for the Council to follow and 
report on. Recommendations 7 and 26 have been completed in subsequent years and are 
therefore an update is not included in this report. An update on the progress made over 
the previous 12 months for the remaining recommendations under each of the 6 key lines 
of enquiry is detailed in the report.

Water management in Bradford was again unfortunately put to the test in 2020 by the 
wettest February on record when Strom Ciara and Strom Dennis caused widespread 
incidents across the district. Approximately 300mm of rainfall fell in a four-week period. To 
put this in context the average annual rainfall for Bradford is circa 950mm. This caused a 
reported 71 residential properties and approximately 60 businesses to succumb to internal 
flooding. This also caused four schools to flood and be forced to close plus large lengths 
of the highway network becoming impassable. In total over 900 flooding incidents were 
reported through the contact centre during the period. This is a stark reminder of the 
importance of flood risk and water management within the district. 

3. REPORT ISSUES

Key Line of Enquiry 1
Examine the policies that impact on either the mitigation of flood risk or contribute 
to that risk.

Recommendation 1 (mirrors Recommendation 16)
That the Council liaises closely with partner city region authorities to finalise
supplementary planning guidance as soon as possible, and that officers quickly
finalise a date by when these documents will be published.

The potential to produce Supplementary Planning Document (SPD) to be adopted by 
Leeds City Region Authorities is a complex matter and was explored with Heads of 
Planning and Flood Risk Managers within the city region. However, it was recognised that 
a joint SPD was not the preferred approach as all authorities have differing requirements 
relating to SUDS. For example, some authorities would prefer to integrate SUDS 
requirements into other policy documentation rather than adopt a stand-alone SPD.

Consequently, it was recommended, and subsequently agreed, at the Leeds City Region 
Chief Executive’s Meeting on 19 July 2018 to endorse the proposal to update the current 
SUDS guidance [on a City Region scale] rather than a City Region SPD. It was agreed 
that Heads of Planning would oversee work to update this document. This approach was 
subsequently endorsed by West Yorkshire Chief Highway Officers at the Senior Flood 
Officers Group.

The final draft of the updated guidance was completed in June 2019, and has since been 
endorsed by the Heads of Planning Group and Senior Flood Officers Group. The draft 
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guidance document was endorsed by the West Yorkshire Combined Authorities 
Committee on the 12th December 2019 and is now widely used within the industry. 

A copy of the guidance document can be viewed at the following link;

https://www.westyorks-ca.gov.uk/documents/sustainable-drainage-guidance/

Recommendation 2
That the Council continues to review the development of its ‘register of structures
or features that affect flood risk’.

It is a statutory requirement of the Flood and Water Management Act 2010 that the 
Council under their role as Lead Local Flood Authority maintain a register of structures that 
affect flood risk. The Council continue to maintain the register but also identify new assets, 
that are added to the register, through a range of investigatory measures.  
 
Recommendation 3
That the Council urgently reviews its default policy of non-inspection of the
sustainable urban drainage features and flood risk aspects of completed
developments, particularly in relation to larger projects and including SUDS
already installed to date, in order to ensure that these developments are
consistent with our LFRMS; and that the cost of doing so is borne as far as is
practicable by the developer.

The Council through its role as Lead Local Flood Authority undertake assessments of 
drainage design submissions as consultee to the planning process. On giving approval to 
a drainage design it is unlikely that the Lead Local Flood Authority will inspect the 
installation of the drainage system due to resource constraints within the service. On 
larger projects the majority of developments will seek to have the drainage infrastructure 
Including SUDS, adopted by the statutory sewerage undertaker, Yorkshire Water. In these 
instances, Yorkshire Water will inspect the installation of the drainage infrastructure. The 
Council will also inspect the installation of the system through the Highway Development 
Control Sections Clerk of Works, who will ensure the drainage infrastructure is installed 
satisfactorily as not to be detrimental to the structural integrity of the highway. On smaller 
projects the Building Control department will inspect the installation of drainage 
infrastructure and report any defects to the Drainage Department if necessary. 

The Council has committed to take on the maintenance of SUDS retention ponds at 
Manywells (Cullingworth), Black Dyke Mills (Queensbury) and Allerton Lane (Allerton) 
developments, however maintenance will not be undertaken until the developments have 
been completed and an initial 12-month maintenance period lapsed. The drainage 
infrastructure on these site have been inspected at relevant construction stages by the 
Lead Local Flood Authority. It is expected that the maintenance period for Manywells will 
conclude in January 2021, for Allerton Lane in January 2021 and for Black Dyke Mills in 
March 2021.

Recommendation 4
That the Council reviews its engagement with communities with a view to
ensuring that they are actively involved in the creation and maintenance of SUDS
and other flood risk management projects.
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The Council is working with local groups and the Aire Rivers and Yorkshire Dales Rivers 
Trusts (ART and YDRT) on the Aire, Worth and Wharfe catchments to encourage 
community projects to provide local Flood Risk Management improvements.  It is 
proposed that community engagement, particularly around SUDs within individual 
properties and businesses will form a part of the Natural Flood Management (NFM) 
Project on Backstone Beck. The Backstone Beck project is still in progress but community 
engagement is currently suspended due to Covid 19.

 
In April 2018 Yorkshire Regional Flood and Costal Committee allocated £45k of Local 
Levy money to the Wharfe Flood Partnership, which the Council are a partner of, for the 
development of a programme of measures and activities to improve community resilience 
in the Wharfe catchment. The Local Levy spend element is now complete and further 
funding is being sought by Yorkshire Dales Rivers Trust (YDRT) to progress SUDs and 
Natural Flood Management elements of the project. Addingham 4 becks were a 
beneficiary of this local levy money and are being used as a case study in the Yorkshire 
Pathfinder Project for community resilience. The link to the project is here;

http://www.yorkshiredalesriverstrust.com/projects/addingham4becks/ 

Benefits being delivered in Bradford District by Addingham 4 Becks in conjunction with the 
Council so far include;

 Training of beck stewards at Addingham – from EA and Bradford Metropolitan 
District Council (BMDC) staff

 Installation of water monitoring on 2 becks in Addingham
 Sustainable Drainage measures installed in schools in Ilkley and Addingham – 

working with YWS ‘Soak it Up Programme’ 
 Community drop in events with of themes of ‘Local flood risk & Water Quality’ and 

‘Plants & Wildlife’  
 Flood risk questionnaire – responses collated & analysed providing a valuable basis 

of local data

This programme has so far involved partnership members working together to deliver this 
holistic programme which supports their strategic objectives of community engagement, 
flood risk management and environmental improvement. 

A further £55k bid for Local Levy funding through to 2021/22 has been made through the 
Wharfe Flood Partnership to build on this community work.  The second phase of 
investment will support;

 Based on monitoring put in place in phase 1, Identification & delivery of viable & 
effective Sustainable Drainage measures (SuDS) in Addingham and other 
communities; the engagement done so far has raised local awareness and 
stimulated interest. 

 Identification & delivery of NFM measures in the wider catchment; 
 Development of Farm Flood Management Plans for landowners in Wharfedale – 

building on the work done by YDRT in Wensleydale & in the upper Wharfe 
catchment. 
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 Based on monitoring put in place in phase 1, Identification & delivery of viable & 
effective NFM measures in Addingham and other Wharfedale communities; using 
experience from the Dales to Vales Rivers Trust (DVRN) NFM Community Project 
at Collingham. 

New initiatives that will be supported by this investment - to be developed by the 
partnership in 2020/21;

 Residential Suds - promote & deliver installation of suds in homes across the 
catchment. Already being promoted in Addingham as a pilot. 

 Engage businesses – local and national chains - to install retro-fitted Suds on their 
premises, partly to widen public awareness. 

 Development of Flood Action Group Network, to share good practice and develop 
detailed Emergency and Flood Action Plans and projects.

 Develop and establish a sustainable River Stewardship project and plan working 
with DVRN as CaBA hosts and other delivery partners.

Further Local Levy funding was approved by the Bradford Flood Programme Board for 
stewardship work and Flood Warning Service Awareness raising within the financial year 
in the Worth valley of Keighley.  The final element was the distribution of Environment 
Agency leaflets to properties in the area to promote the uptake of the flood warning 
service. This has also helped to deliver effective community and corporate river clean ups 
on the River Worth and North Beck as well as the provision of fencing to mitigate against 
future fly tipping.  As a direct result of corporate clean up days Morrisons (Supermarket) 
has also contacted Parks & Landscapes to see if they can expand their volunteer work to 
Bradford’s open spaces.  
 
A pilot Natural Flood Management (NFM) project is being progressed on Harden Moor.  
The project is funded by Leeds City Council and is one of five Aire catchment-wide 
projects being undertaken.  The project was launched in March 2019 with the construction 
of leaky dams.  Friends of St Ives volunteers planted trees with the assistance of the 
Woodlands team before the end of the planting season and further tree planting will be 
undertaken this coming season.  The Countryside & Rights of Way team (CROW) have 
undertaken footpath works over the summer and Sphagnum moss planting has been 
undertaken in September 2020 by volunteer groups and the Council.  

Three Bradford schools were taken forward as part of Yorkshire Water’s 'Soak it Up' 
programme which implements SuDS in schools.  These were Horton Park, Addingham 
and Sacred Heart Catholic (Ilkley) Primary schools. A link to the Addingham work is below,

https://www.yorkshirewater.com/news-media/2019/soak-it-up-workshop-addingham-
primary-school-2019/ 

The Addingham 4 Becks Group were involved and have taken the initial works further by 
creating a wildlife area in the school. 

The Council are within their final year of the four year BEGIN (Blue / Green infrastructure 
through social innovation) project which was approved in early September 2016 to EU 
North Sea Region Secretariat; The Lead Partner being the Municipality of Dordrecht in the 
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Netherlands. The project is progressing and will help support the aspirations of the 
Councils Green Infrastructure Study. The emerging approach in respect of Green 
Infrastructure and flood risk is based on the creation of a Linear Park along the length of 
Bradford Beck, restoring the natural character of the beck, retaining areas of natural 
floodplain, introducing new areas and enhancing existing areas of greenspace whilst 
incorporating sustainable drainage within new developments. The BEGIN projects also 
aims to engage with communities to increase awareness of the Beck and its catchment. 
including innovative ways of involving local communities and groups in the design, delivery 
and ultimately the maintenance of the project. 

Recommendation 5
That the Council ensures that its flood risk management strategy continues to
balance the needs of the Aire and Wharfe valley catchments.

The Local Flood Risk Management Strategy is a strategic document to cover Bradford 
District and it's drainage catchments.  Objectives within the Local Flood Risk Management 
Strategy are applicable to the whole of Bradford District and work is ongoing on both the 
Aire and Wharfe catchments.  Section 10 of the Local Flood Risk Management Strategy 
(Wider Environmental Objectives) is being explored on both the Aire and Wharfe. A NFM 
project led by the Environment Agency and in conjunction with Bradford Council has 
started on the Backstone Beck catchment (a tributary of the River Wharfe in Ilkley).  The 
project received an initial £167k and this financial year a further £50k was secured to help 
advance interventions throughout the catchment (from moorland to urban areas).  Flow 
monitoring (funded through the EU Smart Cities and Open Data Reuse project (SCORE)) 
has been put in place to establish baseline flow rates on the watercourse and footpath turn 
byes were installed by the Friends of Ilkley Moor volunteers and the CROW team. 

Also in the Wharfe catchment Bradford Council are working alongside the Environment 
Agency in developing flood risk studies for the towns of Burley in Wharfedale and Ilkley. 
These studies will firstly require modelling of the flood risk to be undertaken to update the 
understanding of risk within the towns. Following this commission will be made to see 
what can be done to reduce the flood risk to properties in the towns using up-to-date 
information. The studies will require key engagement with the communities as they 
develop.
 
Recommendation 4 covers community engagement on the catchment in detail.  As also 
covered in Recommendation 4 a pilot Natural Flood Management (NFM) project is being 
progressed on Harden Moor and private landowners are being engaged with a view to 
undertaking NFM interventions on their land.  

Recognising the need for a long term strategic approach to managing flood risk across our 
district, BMDC worked with the Environment Agency and Yorkshire Water to scope and 
develop a Bradford Flood Programme Board (‘the Board’). The Board agreed that 
alongside ongoing scheme development, it is a priority to focus on identifying and 
delivering cost-beneficial solutions for communities at risk of flooding within the district. 
The Board was established in January 2017 and have progressed and supported the 
emergence of a capital flood risk programme of works for the District. Presented in 
Appendix 1 is a copy of the latest Bradford Capital Flood Risk Programme. This illustrates 
the spread of projects between the Aire and Wharfe Catchment. The programme shows 
the forecasted delivery of projects and where currently funding gaps exist based on their 
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eligibility to attract Flood Defence Grant in Aid from the Department for Environment, 
Flood and Rural Affairs (DEFRA). Further to the establishment of the Board the first 
project within the programme is due to start on site at the beginning of November. The 
Esholt Surface Water Flood Alleviation Project will provide a high standard of protection to 
20 properties within Esholt that have suffered repeated flooding in the past. The scheme is 
due to be complete and ready for service in February 2021.

Key Line of Enquiry 2
Identify potential sources of funding and other resources that could assist in 
reducing the risk and impact of flooding.

Recommendation 6
That the Council reviews the potential for using funds from the Community
Infrastructure Levy for flood alleviation measures.

Community Infrastructure Levy Regulation 123 provides for the Council to set out a list of 
those projects or types of infrastructure that it intends will be, or may be, wholly or partly 
funded through the CIL.  Local Flood Risk Alleviation is listed as Environmental 
Improvements but only when the benefits are outside of a specific development.  Site 
specific flood mitigation measures will fall within site specific Section 106 agreements as 
opposed to CIL. 

At the last call for CIL funding, no bid was made for flood risk management works as the 
schemes within the Councils capital flood risk programme were not at a stage that would 
have benefited from additional funding. All the schemes were progressing through 
business cases that were already funded. It is intended to bid for future CIL money to 
support flood risk management works where necessary in addition to the funding secured 
and referenced throughout this report.

Recommendation 7
That the Council liaises with other West Yorkshire local authorities to secure
funding from the Department of Transport’s National Productivity Investment
Fund.

This recommendation was completed in 2018’s report and will therefore will not continue 
to be reported on. 

Key Line of Enquiry 3
Develop an action plan to reduce the risk and impact of flooding and use in 
response to any future incidents

Recommendation 8
That the Council takes steps to ensure that the Environment Agency’s new climate
change allowances are applied in the preparation of the site allocations
development plan to ensure that proper consideration is given to increased flood
vulnerability linked to climate change and that identified sites are avoided where
appropriate.
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The Council are currently updating its Strategic Flood Risk Assessment (SFRA) in line with 
new guidance released this year. Within the update maps of predicted flood risk will be 
published from detailed computer flood mapping. This will inform the flood risk aspects 
and policies of the site allocations process. The latest climate change allowances will be 
considered to identify flood risk extents from all sources of flooding. The mapping outputs 
will assess the effects of climate change on all sources of flooding and identify areas 
where it is expected climate change to increase flood risk. The maps will also determine 
where the effects of climate change will make existing development unsustainable. This 
process will help identify any development that may need to be relocated to sustainable 
locations.

Recommendation 9
That the Council reviews the actions necessary for it to ensure that land required
for current and future flood management is protected from development in order
to mitigate the impacts of climate change.

Policy EN7 of the Councils Core Strategy, includes provisions to ‘Safeguard areas which 
have the potential to increase flood storage provision and improve defences within the 
Rivers Aire and Wharfe corridors’ and ‘The Council will not permit development in areas 
which within the functional floodplain (Flood Zone 3b) as defined in the most up-to-date 
SFRA with the exception of water compatible uses and essential infrastructure’.   

As described in Recommendation 8, the updated SFRA will produce maps of predicted 
flood risk from detailed computer flood mapping. The mapping outputs will assess the 
effects of climate change on all sources of flooding and identify areas where it is expected 
climate change to increase flood risk. This mapping will be used by the planning policy 
team when identifying future and existing areas of development. 

Recommendation 10
That the Council reviews its record to date in enabling community engagement
around the challenges of water management and flooding and explores the options
for developing more resilient local networks in future years.

It was reported last year that the Council had produced a flood information packs which 
includes a laminated leaflet providing advice on what to do when a local flood warning is in 
place, when flooding is happening and recovering from flooding. It was also reported that 
the Council had been working extensively with Local Councils to voluntarily develop their 
Emergency and Flood plans. This also included providing resources such as Flood Sacks 
and Radios for communities to use as part of their Emergency and Flood plan response.

Over the last year, using Local Levy money granted through the Yorkshire Regional Flood 
and Costal Committee, the Council have purchased a flood forecasting application called 
Meniscus MAP Rain. The application enables the Council to look at patterns of historical 
rainfall events in the district where we know that we have experienced historical flooding 
issues and forecast the progression of rainfall events in the future providing user defined 
forecast rainfall alerts. The product will assist the Council to identify where localised 
events are most likely to occur and therefore where to prioritise and target activities such 
as gully and trash screen clearance prior to a forecasted event and where Council 
resources may need to be focussed during an event.  The tool will also be used to alert 
Parish and Town Councils or groups that hold Community Emergency and Flood Plans, 
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and residents in known hotspot areas of surface water flood risk therefore continuing to 
build on and support community resilience to flooding.

The Environment Agency utilise a river level gauge network to understand current and 
future flood risk on main rivers.  Unfortunately, the network does not cover ordinary 
watercourses, the Environment Agency are at capacity in terms of main river gauges and 
have no funding available to progress community owned telemetry provision in Bradford 
District.  Goose Eye in Oakworth, Keighley is a hamlet that was heavily impacted by a 
combination of watercourse and surface water flooding in December 2015 and as such. 
The Bradford Flood Programme Board have approved funding for a community led 
monitoring system to be installed so that the residents themselves can monitor water 
levels. The level monitoring will be used in combination with the Meniscus MAP Rain 
product to give us a better understanding of how reactive the watercourse catchment is 
and for residents to take an active role in flood resilience and recovery.

The Council are a partner in The Yorkshire Property Flood Resilience (PFR) Pathfinder 
project aims to increase the effective uptake of PFR across Yorkshire. The Yorkshire 
Pathfinder has been established to raise awareness of PFR and local flood risk within local 
communities and businesses, and aims to identify barriers to the uptake of PFR across a 
range of Yorkshire-based stakeholder groups. These include residential and commercial 
property owners and occupiers, the property sector and trades, building suppliers, 
insurers, financial influencers and flood risk management authorities. The findings will be 
used to develop and deliver a suite of resources to overcome such barriers, helping to 
increase levels of awareness and flood resilience to future flooding in Yorkshire. Touring 
displays will also be created for use at regional events and temporary exhibitions at Lead 
Local Flood Authority sites. In Bradford the Addingham Four Becks group will be hosting a 
display and also the Boathouse Inn in Saltaire has demonstrated the benefit of PLR in 
recent flood events.  

Recommendation 11
That the Council works closely with Yorkshire Water to identify key places where
surface water drainage problems exist in order to ensure that its action-planning
delivers early, tangible results for our community.

Yorkshire Water are a member of the Bradford Flood Programme Board and are 
represented within the various sub groups that develop the capital flood risk works 
programme and flood resilience initiatives. The Council have also worked in collaboration 
with Yorkshire Water and the Environment Agency to identify flood risk prone areas and 
these have been included within the Price Review 19 submission to OFWAT. 

Recommendation 12
That Yorkshire Water and the Environment Agency undertake a full investigation
of possible sewage-related pollution sources in the Bradford Beck catchment in
the next investment cycle (AMP7, which starts with PR19).

Yorkshire Water have a programme of works from 2015 to 2020 to deliver 100% event 
duration monitoring of waste water storm discharges across Yorkshire, the relevant data 
from which will inform the investigation into Bradford Beck.
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Following campaigning, Yorkshire Water are required to carry out two investigations of the 
Bradford sewer system in the next business cycle; these will start in in April 2020.  The 
first is called “Bradford Beck catchment investigation” and The objective of this catchment 
scale study is to understand the polluting inputs to the Bradford Beck system and their 
impact on the ecology, working in partnership with local interest groups, and to produce a 
detailed strategy for reducing pollution and improving ecological status.

The second study is to analyse whether the system meets the standards for intermittent 
discharges (ie in wet weather) and will be done by numerical model of the response of the 
system. Both of these projects are investigations.  It may be the business cycle later 
(2025-29) that any significant improvements are made.

To compliment this work, the Council are partners in the Interreg North Sea Region 
SCORE project that is a wide ranging smart cities project looking at using / reusing data 
and open data to provide efficiencies in public sector delivery. At the moment the Council 
are scoping monitoring devices and systems in order to determine pollution levels in 
watercourse such as Bradford Beck. The Council are in discussion with Bradford College, 
Friends of Bradford’s Becks and Yorkshire Water about future Beck monitoring including 
pollution monitoring. This aligns with Yorkshire Water’s proposals for their Bradford Beck 
Catchment Investigation.

Key Line of Enquiry 4
Consider future climate change assumptions and their impact on the frequency and 
severity of flooding incidents.

Recommendation 13
That the Council urgently reviews both capital and revenue funding streams for
maintaining council-owned drainage systems and watercourses/rivers in order to
ensure that we deal with the rise in water flows and levels associated with
climate change.

The Drainage Section do not receive capital funding to undertake maintenance works on 
council owned drainage infrastructure. The responsibility of drainage infrastructure will 
depend on which department or service manages the function of each individual asset. 
The Drainage Section is working with the Environment Agency, Yorkshire Water and other 
organisations to identify and progress flood risk schemes within their capital works 
programme to address property flooding, and is actively looking for match funding to 
reduce the pressure on existing drainage systems. The Council’s Capital Flood Risk 
Programme is included within Appendix 1 for information. This shows where flood risk 
studies are being progressed in the district. 

The Highways Service manages a range of existing drainage infrastructure including 
assets such as the carrier drains that serve the highways, road gullies, road side ditches, 
drainage outfalls, and culverted watercourses that pass under the highway. Budgets are 
used to maintain these assets are limited and base revenue budgets have decreased over 
recent years due to the spending constraints the Council is facing. Some sections are 
reported to use revenue budgets to undertake emergency maintenance projects however 
no capital budgets are available to implement a periodic asset maintenance programme. 
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With a reduction in base budgets for maintenance, the Highways Service have applied for 
other ‘ad hoc’ funding streams managed by the Department for Transport (DfT). In the 
year 2017/18 a total of £550k was drawn down from the National Productivity Investment 
Fund to spend on local drainage infrastructure improvements across the district. 

The Council were successful in obtaining £2.7m of the £420m national DfT Additional 
Highway Maintenance fund 2018/19. This was split across assets with the majority spent 
on carriageway resurfacing and structural maintenance. £40k was allocated to ‘Shipley 
type’ gully replacements and £50k for culvert investigations/repairs in Oakworth Road.

A bid for capital monies for drainage maintenance/improvement works from the DfT’s 
Local Highway Maintenance Challenge Fund 2019/20 proved unsuccessful.

The Council maintain 25 trash screens that protect downstream culvert systems from 
becoming blocked. The Trash Screens therefore provide protection to many key highway 
networks works plus approximately 250 residential properties.  The maintenance works to 
keep the trash screens cleared are currently funded through Council staff revenue 
budgets.

Another flood risk management asset that is maintained using staff revenue budgets is 
Bradford Beck Overflow tunnel. The overflow tunnel was built in in the early 1990’s and 
provides a standard of protection to 77 residential properties plus 158 businesses located 
within Bradford City Centre. Its operation and maintenance are vital to the City Centres 
viability. 

As more flood risk management projects are delivered, these revenue budgets will be 
stretched and are likely to be underfunded to properly manage the assets that protect the 
properties and infrastructure within the district from flood risk.  

Recommendation 14
That the Council continues to update its LFRMS to take account of the
disproportionate impacts that arise from the growing risk of flooding events related
to climate change.

It is a legislative requirement to update the LFRMS in line with the current six-year cycle 
for flood risk management.  The LFRMS is up to date in accordance with current climate 
change guidelines but is a living document and will be reviewed accordingly. Specific 
actions (and examples of current working practice) within the LFRMS will be reviewed in 
the next update. 

Recommendation 15
That the Council updates its LFRMS to incorporate the development of ‘bottomup’
actions to support sustainable drainage, mitigate the risk of flooding and
enable communities to recover from flooding events.

It is a legislative requirement to update the LFRMS in line with the current six-year cycle 
for flood risk management. Specific actions (and examples of current working practice) 
within the LFRMS will be reviewed in the next update. 

Key Line of Enquiry 5
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Consider measures which could be taken to reduce the rate of water runoff into the 
river system.

Recommendation 16 (mirrors Recommendation 1)
That the Council publishes minimum design standards (in the form of
supplementary planning guidance) so that developers and their consultants are
clear on the standards required for acceptable planning applications in relation
to water runoff and sustainable urban drainage systems, and seeks to ensure
that this process is completed by the end of April 2018.

Please refer to response provided in recommendation 1. 

Recommendation 17
That the Council engages proactively with partner organisations to identify
opportunities for additional Natural Flood Management projects across the
District (such as in the Clayton Beck catchment).

The Council are working with the Leeds Flood Alleviation Scheme Phase 2 (Leeds FAS2) 
project team, in partnership with the Environment Agency, to develop a catchment wide 
approach to reducing flood risk. This includes Natural Flood Management (NFM) 
measures on the upper and mid stretches of the River Aire as an integral part of phase 2 
of the scheme. The scheme is identifying with landowners, which land is suitable for NFM 
measures.  Also as part of the scheme, potential areas have been identified and shared 
with partners and the Leeds FAS2 project team. A substantial land bank is required to 
deliver the Leeds FAS NFM programme, and requires a significant amount of buy in from 
numerous landowners.  The Leeds FAS2 project team are very keen to continue to work 
with large landowners throughout the River Aire Catchment and have continuously 
engaged with the Council on the potential to implement NFM measures within the district. 
 
A pilot NFM project is being progressed on Harden Moor where the Council are 
landowners and are key partners in the design and delivery of the project.  Private 
landowners are being engaged with a view to undertaking NFM interventions on their land 
and expanding the scope of the project.  

The NFM project on Backstone Beck is covered in detail in recommendation 5. 

Recommendation 18
That the Council works jointly with Friends of Bradford’s Becks on water
management projects in the Canal Road area.

Each year the Council take a report of the Strategic Director of Place to the meeting of 
Regeneration and Environment Overview and Scrutiny Committee that outlines the 
ongoing partnership work with the Friends of Bradford’s Becks (FOBB). The last report 
was presented at the10th March 2020 meeting and below are a description of ongoing 
water management projects. 

Friends of Bradford's Becks have been engaged by the Council in discussions with the 
West Yorkshire Transport Fund scheme along the Shipley and Canal Road Corridor.  The 
renatuarlisation of sections of Bradford Beck along this corridor is a joint key aspiration of 
the Councils and FOBB and work to achieve this is a priority. As the highway scheme has 
progressed it has become increasingly clear that it has overlaps in the objectives with the 
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renaturalisation of Bradford Beck. A Peer Review Group will be established to evaluate the 
designs and ideas of the Project to ensure that the Project delivers multiple outcomes 
whilst achieving its main objective to reduce flood risk in the catchment. The Peer Review 
Group will monitor the Project during key milestones. It is intended that FOBB will sit on 
the Peer Review Group to include other stakeholders from the environmental community.

Furthermore, The Council, The Environment Agency (EA), The Friends of Bradford Beck 
and the Wild Trout Trust are working in partnership to deliver a £90,000 EA funded 
scheme to re-naturalise the northern length of Bradford Beck.  This includes the removal 
of Invasive Non- Native Species (INNS), habitat creation works, pedestrian access 
improvements and works to improve fish passage.  Fish passage works will include the 
installation of baffles on existing barriers to slow the flow of water in key areas. Habitat 
works will include the planting of wetland species in areas cleared of invasive species, 
together with the enhancement of woodland ecology on surrounding river banks. Improved 
footpaths and signage will help walkers access the beck and raise its profile amongst local 
residents. The main update is that the fish pass works are now on site with some complete 
and wetland planting and habitat creation works and taking place. The project is also 
looking at engaging with the market to design and build another larger scale (£25-30k) fish 
pass on the Environment Agency weir close to Leeds Road in Shipley. 

Recommendation 19
That the Council works with partner organisations to gather together existing
knowledge and practice of Natural Flood Management in the form of a ‘best
practice manual’ in order to engage the community and guide implementation of
these kind of measures.

The Council is currently working with other signatories of the White Rose Forest (WRF) to 
design the Harden Moor Pilot Natural Flood Management project and are part of the 
project team for the NFM scheme to be implemented on the Backstone Beck Tributary on 
Ilkley Moor. This is in the River Wharfe catchment.  The project in Ilkley has secured 
£167K of DEFRA NFM funding. The approaches we are looking to implement on the moor 
(slowing the flow, drainage reversal, sphagnum translocation, increasing tree cover and 
additional environmental benefits of increased biodiversity, active blanket bog 
management and re-wetting areas of the moor) are all replicable on other catchments in 
the District and beyond. These projects will help the Council broaden its knowledge and 
understanding of NFM and how the multiple measures can benefit the catchment by 
reducing water flows but also increase biodiversity and community engagement.  

A best practice manual in regards to Natural Flood Management has been put together by 
the Yorkshire Dales National Park and this is regular used by the Council in pursing NFM 
opportunities. A link to the guide is below;

https://www.yorkshiredales.org.uk/wp-
content/uploads/sites/13/2020/03/11301_flood_management_guide_WEBx.pdf

Recommendation 20
That the Council adopts a ‘whole catchment’ approach to reducing water runoff, in
conjunction with neighbouring local authorities (particularly Leeds, but also those
‘upstream’ of our District) and partner agencies.
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The whole catchment approach is central to any schemes being discussed and funding 
bids are increasingly being submitted on a catchment-wide basis encompassing multiple 
projects through a number of local authority administrative areas.

The Bradford Aire Flood Alleviation Study was commissioned by the Bradford Flood 
Programme Board and has investigated the use of direct interventions and more 
catchment wide solutions to reduce flood risk for communities along the River Aire 
including Keighley, Bingley, Baildon, Shipley and Apperley Bridge. The study has 
investigated the use of upstream storage solutions within Craven and the western parts of 
the district at reducing flood levels along the River Aire. The early results show levels can 
be reduced however the cost of implementing these measures are proportionally high and 
therefore current funding arrangements sourced through DEFRA do not fully fund any of 
the measures. Further catchment wide discussion are now taking place with the 
Environment Agency to see where multi benefit schemes across the catchment could help 
fill the funding gaps. 

The Council are a member of the River Wharfe Flood Partnership which is a group that 
includes The Environment Agency, Yorkshire Water, Yorkshire Dales River Trust, Leeds 
City Council and North Yorkshire Council. The Partnership has been recently successful in 
securing £55k of Local Levy monies from the Yorkshire Region flood and Costal 
Committee to continue to drive a programme of works that involves partnership members 
working together to deliver strategic objectives of community engagement, flood risk 
management and environmental improvements. The measures to achieve this will include 
raising awareness of how rivers work and helping to reduce the risk of flooding, raising 
resilience and preparedness and developing a sustainable river stewardship project and 
plan.

Recommendation 21
That the Council incorporates the ‘Green Streets’ approach in its planning process
and infrastructure development schemes.

The Council have developed a ‘Housing Design Guide’ and are developing a ‘Street 
Design Guide’ that will emphasise the importance and specify the use of Blue Green 
Infrastructure and Green Street Initiatives within developments. The Street Design Guide 
is currently out for consultation and the Housing Design Guide was adopted as a 
Supplementary Planning Documents in 2020. A link to the document is below.

https://www.bradford.gov.uk/Documents/SupplementaryPlanningDocuments/Adopted%20
SPDs/Homes%20and%20Neighbourhoods%20Design%20Guide%20SPD//Homes%20an
d%20Neighbourhoods%20-
%20A%20guide%20to%20designing%20in%20Bradford%20SPD%20(screen%20version).
pdf

Furthermore, Policy SC6 of the Councils Core Strategy, includes provisions to provide 
clearer direction to new development in contributing towards linking areas and corridors of 
Green Infrastructure.  The policy also now provides for further strategic information on 
Green Infrastructure as it provides a common thread that links other important issues in 
the Core Strategy including: local resilience to climate change (in relation to the provision 
of flood water storage, sustainable drainage and urban cooling), sustainable transport and 
housing, leisure and tourism, health and well-being and making space for water.
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Also within Policy SC6 the River Corridors of the Aire and Wharfe and the South Pennine 
Moors are identified as strategic Green Infrastructure assets due to the opportunities 
offered to enhance the living landscape as a resource for people and wildlife and to 
address future needs for flood alleviation, water management, carbon capture and 
recreation.

Recommendation 22
That the Council identifies future opportunities where it can show leadership in
reducing and slowing water flow by its own actions, such as in the road and cycle
path engineering schemes that it designs and through its ongoing refurbishment of
the Council estate (possible measures may include controlling roof drainage by
disconnecting building drains from the sewer system and installing planters,
soakaways and green roofs).

The West Yorkshire Transport Fund projects currently include highway improvements 
works in Great Horton, New line Junction, Hard Ings, Keighley and Bradford to Shipley 
Corridor. The design and implementation of the drainage solutions that serve these 
scheme are all being delivered, in-house, by the Drainage Department. As a result, all 
these highway schemes incorporate measures to reduce quantities of surface water and 
improve the quality if runoff from the new carriageway areas through the use of SuDS.  

The Housing Section have delivered a number of residential sites within the district that 
include a range of sustainable drainage systems. Cliffe Lane in Baildon includes individual 
infiltration structures that serve each dwelling and the adopted highway drains to an 
infiltration swale. Both the Bronte School and Braithwaite School housing developments 
incorporate measures to reduce quantities of surface water runoff from the new 
carriageway and dwelling areas through the use of SuDS.

Three recent school expansion projects at Immanuel College, Ilkley Grammar and Poplars 
Park have installed underground surface water storage facilities to manage the rate in 
which surface water leaves the site ensuring flood risk downstream is not increased. 

Recommendation 23
That the Council considers either (a) signing up to the ‘Blue and Green
Infrastructure’ declaration issued by Newcastle City Council and five partner
agencies in February 2016 or (b) issuing its own declaration in order to aid the
prioritisation of Blue-Green infrastructure in managing flood risk across Bradford
District.

The Councils promotion of Blue Green Infrastructure is discussed in detail within 
recommendation 4 in the description of the EU BEGIN project. 

Furthermore, Policy SC6 of the Councils Core Strategy, includes provisions to provide 
strategic information on Green Infrastructure as it provides a common thread that links 
other important issues in the Core Strategy including: local resilience to climate change (in 
relation to the provision of flood water storage, sustainable drainage and urban cooling). 
The policy aspires to create space for both green and blue (ie water-based) infrastructure 
within the city centre, the Canal Road Corridor and elsewhere within the densely 
developed urban area will form an essential element in the District’s approach. The policy 
recognises that space for water can manage flood risk, improve water quality and access 
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to waterways, support regeneration and provide wetland habitats and landscape 
enhancement.

Recommendation 24
That the Council investigates what more it can do to promote community and
individual awareness of what can be done locally to reduce water runoff and
flooding risk.

See Recommendation 4 & 5.  All community engagement is covering all aspects of Flood 
and Water Management from awareness raising to river stewardship and riparian and 
individual citizen responsibilities.

Key Line of Enquiry 6
Consider the effect of increased flooding risk on proposed development and the 
effect of proposed and possible future development on run off and flooding risk.

Recommendation 25
That the Council incorporates sustainable urban drainage messages and policies
into its broader community engagement, such as the benefits of permeable
driveways, along the lines of the Ten Point Plan produced by Friends of
Bradford’s Becks.

See Recommendation 4 & 5.  All community engagement is covering all aspects of Flood 
and Water Management from awareness raising to river stewardship and riparian and 
individual citizen responsibilities.

4. OTHER CONSIDERATIONS

None

5. FINANCIAL & RESOURCE APPRAISAL

Recommendations 6 of the adopted Water Management Scrutiny Review relate to 
the potential for using funds from the Community Infrastructure Levy for flood 
alleviation measures.

6. RISK MANAGEMENT AND GOVERNANCE ISSUES

If there are no significant risks arising out of the implementation of the proposed 
recommendations it should be stated but only on advice of the Assistant Director 
Finance and Procurement and the City Solicitor.

7. LEGAL APPRAISAL
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None

8. OTHER IMPLICATIONS

8.1 EQUALITY & DIVERSITY

None

8.2 SUSTAINABILITY IMPLICATIONS

None

8.3 GREENHOUSE GAS EMISSIONS IMPACTS

None

8.4 COMMUNITY SAFETY IMPLICATIONS

None

8.5 HUMAN RIGHTS ACT

None

8.6 TRADE UNION

None

8.7 WARD IMPLICATIONS

All wards are impacted by flood risk and water management.

8.8 AREA COMMITTEE ACTION PLAN IMPLICATIONS
(for reports to Area Committees only)

None

8.9 IMPLICATIONS FOR CORPORATE PARENTING

None

8.10 ISSUES ARISING FROM PRIVACY IMPACT ASSESSMENT

None

9. NOT FOR PUBLICATION DOCUMENTS

None
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10. OPTIONS

The report seeks to update members on progress achieved on the 
recommendations of the Water Management Scrutiny Review. Members are asked 
to consider the report and provide views and comments.

11. RECOMMENDATIONS

That Bradford Council’s Regeneration and Environment Overview and
Scrutiny Committee receives a report back before the end of October 2021 which 
monitors progress against the recommendations contained within the Water 
Management Scrutiny Review. 

12. APPENDICES

Bradford Councils Capital Flood Risk Programme

13. BACKGROUND DOCUMENTS

Water Management Scrutiny Review Report
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Bradford Investment Programme: September 2020 funding and expenditure summary

Fully Funded

Bradford Resilience Group           155                155                 155              -             155 N/A 0 0

Skipton Road, Keighley           453                453                 453              -               50           403 Oct-20 Oct-20 Mar-21 Oct-21 35 0

Goose Eye Surface Water 

Study
          380             25                405                 405              -               25           380 Apr-21 Apr-21 Jun-21 Dec-21 27 1

Esholt           225             50                275                 275             50           225 Sep-20 Sep-20 Oct-20 Feb-21 20 1

Total Fully Funded        1,058              -                -                -                -             230             1,288              1,288              -             255             25           225           783              -                -                -                -   

Partially Funded

Bradford Aire Catchment 

Flood Alleviation Scheme
       1,036           165             1,201            15,781      14,580           165 Apr-27 Apr-29 Apr-31 Jul-31 Jul-33 80 46

Keighley and Stockbridge 

Modelling & Flood Alleviation 

Scheme

       4,891           320             5,211            14,818        9,607           260             60           100           100           500      14,118 Mar-21 Jul-24 Apr-26 Jul-26 Jul-28 497 280

Silsden Beck Flood 

Alleviation
          400             50                450              3,067        2,617             50             50             50        2,917 Apr-22 May-24 Mar-25 Aug-25 Mar-27 56 20

Culvert Refurb Programme        1,610             60             1,670              2,000           330             60             50             50        1,840 Apr-21 Mar-25 Mar-26 Jul-26 Jul-27 322 0

Bradford Beck FAS        1,741             55             1,796              3,650        1,854             55             50             50        3,495 Apr-24 Apr-25 Apr-26 Jul-26 Jul-28 77 158

Burley in Wharfedale SW 

Study

          142             30                172                 410           238             30             50           330 Apr-22 Apr-26 Apr-27 Jul-27 Mar-28 82 4

Baildon Drainage Study           120             30                150                 275           125             30             50           195 Apr-24 Apr-25 Mar-26 Jun-26 Jul-27 55 5

Morton Beck Flood Alleviation             50                  50                 280           230           280 Apr-24 Apr-25 Mar-26 Jun-26 Jul-27 33 8

Redcar Lane Flood Alleviation             35                  35                 141           106             20           121              -   Mar-22 Mar-23 Mar-24 Jun-24 Mar-26 3 0

Addingham           134                134                 410           276             10           274           126 Apr-23 Apr-24 Apr-25 Jul-25 Mar-27 82

Haworth           186                186                 560           374             10             60           240           200             50              -   Jul-22 Jul-23 Jan-24 Apr-24 Apr-25 12 14

Ilkley Backstone Beck Culvert             19                  19                 200           182           200 Apr-26 Apr-27 Apr-29 Jul-29 Jul-31 4

Ilkley Denton Road FAS           137                137                 785           648           785 Apr-26 Apr-27 Apr-28 Jul-28 Jul-30 51

Oakworth Beck FAS           200                200                 346           146             50           260             36              -   Apr-23 Apr-24 Jan-25 Apr-25 Jan-27 47 2

Wharfe Flood Partnership 

Resilience and Stewardship 

Programme

            45                  45                 190           145           145 N/A 0 0

Cottingley, Gill Wood FAS           249                249                 350           101             50           300 Apr-22 Apr-24 Jan-25 Apr-25 Jan-27 17

Menston Dicks Garth Road           261                261                 450           189             50           400 Apr-22 Apr-24 Jan-25 Apr-25 Jan-27 24

Branksome Dive PLP             60                  60                 390           330             50           340 Apr-22 Apr-24 Jan-25 Apr-25 Jan-27 17

Total Partially Funded        9,990              -                -                -                -             985           10,328            44,103      28,988           475           145           245             70           560           710        1,231      25,326 

Unsecured Funding

Wharfe Flood Partnership 

Resilience and Stewardship 

Programme

          145           145 

Total Unsecured Funding              -                -                -                -                -             145                   -                      -                -                -                -             145              -                -   

TOTAL      11,048              -                -                -                -          1,360           11,616            45,391      28,988           730           170           470           853           560           710        1,231      25,326 Total 1541 539

Notes: Figures in GREEN shade indicate schemes led by the Envionment Agency

Prior Years 

Spend £k
Local Levy 2021/22 2026/272019/20 2020/21

Scheme

Expenditure Forecast

Other

Funding Allocation £k
Total Funding 

£k
2022/23 2023/24 2024/25

Estimated 

Scheme Cost £k

Funding 

Gap £kFDGiA 

Eligibility

Defra 

Booster
BMDC ESIF

Homes 

Protected

Non-homes 

Protected

Gateway 1 

SOC
Ready for Service

Gateway 2 

OBC

Gateway 3

FBC
Constuction Start
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Report of the Strategic Director of Place to the Meeting 
of Regeneration & Environment Overview & Scrutiny 
Committee to be held on 25 November 2020.

J
SUBJECT: 

Bradford Clean Air Plan – Clean Air Zone Infrastructure Procurement

SUMMARY STATEMENT:

The purpose of this report is to advise Members of the intention to undertake a procurement 
in excess of £2m to supply Automatic Number Plate Cameras and associated network 
connection infrastructure required for the implementation of a Clean Air Zone in accordance 
with the requirements of Contract Standing Order 4.7.4. 

Jason Longhurst
Interim Strategic Director for Place

PORTFOLIO:  
Regeneration, Planning and Transport

Report Contact: Richard Gelder
Highway Services Manager
Phone: (01274) 437603
E-mail: Richard.Gelder@bradford.gov.uk

OVERVIEW & SCRUTINY AREA: 

Regeneration & Environment
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1. SUMMARY

1.1 The Government first advised the Council for the need to tackle roadside 
Nitrogen Dioxide concentrations at the beginning of 2017, however, the Council 
were the informed by the Government in  July 2017 that further action would not 
be supported. Following subsequent High Court rulings, the Council received a 
Ministerial Direction in 2018 to produce a Clean Air Plan to achieve compliance 
with the EU Limit Value for Nitrogen Dioxide in the shortest possible time 
possible. The Council prepared a Strategic Outline Business Case in January 
2019 and the Outline Business Case for preferred measures at the end of 
October 2019  with the Full Business Case submission being made by 30 
September 2020.

1.2 The purpose of this report is to advise Members of the intention to undertake a 
procurement in excess of £2m to supply Automatic Number Plate Cameras and 
associated network connection infrastructure required for the implementation of 
a Clean Air Zone in accordance with the requirements of Contract Standing 
Order 4.7.4. 

2. BACKGROUND

2.1   The UK has in place legislation passed down from the European Union to 
ensure that certain standards of air quality are met, by setting Limit Values on 
the concentrations of specific air pollutants. In common with many EU member 
states, the EU limit value for annual mean nitrogen dioxide (NO2) is breached in 
the UK and there are on‐going breaches of the NO2 limit value in the Bradford 
District. The UK government is taking steps to remedy this breach in as short a 
time as possible with the aim of reducing the harmful impacts on public health. 
Within this objective, the government published a UK Air Quality Plan and a 
Clean Air Zone Framework. The latter document provides the expected 
approach for local authorities when implementing and operating a Clean Air 
Zone (CAZ). 

2.2 Due to on-going forecast air quality exceedances, Bradford Council has received 
Ministerial Direction from the Government to produce a business case for an Air 
Quality Plan to achieve air quality compliance in the shortest possible time. In 
line with Government guidance, and as part of the development of its Plan, the 
Council has concluded that it is necessary to implementation a Clean Air Zone 
(CAZ) in order to achieve sufficient improvement in air quality and public health.

2.3 Air pollution is a national public health priority. Of all environmental factors, it has 
the largest impact on health in the UK attributable to over 40,000 deaths 
nationally and has health effects across the life course; from the 
underdevelopment of the unborn baby through to dementia in the later years of 
life. The strongest evidence of health impact is worsening symptoms of 
respiratory diseases and cardio-vascular disease and cancer causation. 
Furthermore, the health impact is greatest for those at higher risk; people living 
in areas of highest deprivation are more likely to suffer these health problems 
than people living in more affluent areas.

2.4 The Council’s Full Business Case submission was made to Government on 30 
September 2020 setting out its plans for delivery of the Clean Air Plan 
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measures. This plan commits the Council to implementing a Category ‘C’ Clean 
Air Zone by the start of January 2022, which is a challenging timescale.  To 
ensure that the Council can achieve this deadline it is necessary to start 
procurement of the Clean Air Zone infrastructure comprising 300+ automatic 
number plate (ANPR)  cameras and their associated communications network 
infrastructure in order that deployment of these can commence early in 2021.  
The elements of the Clean Air Plan which has been developed with government 
based on Air Quality Modelling including the need for a Clean Air Zone was the 
subject of a public consultation exercise at the start of 2020 (prior to national 
lock down).  Geographically, the Clean Air Zone will comprise an area compising 
Bradford city centre (from the outer ring road), extending up Canal Road corridor 
/ Manningham Lane into Shipley / Saltaire.

2.5 Based on the detailed design of the CAZ infrastructure and its detailed estimated 
cost (based on the Council’s CCTV contract rates) it has been identified that the 
total of this procurement is potentially liable to exceed the £2m threshold set out 
in Contract Standing Order 4.7.4 for reporting procurements to the appropriate 
Overview & Scrutiny committee.  Therefore, whilst there is a potential that the 
tender returns will not exceed this threshold it is considered prudent to 
nevertheless advise the committee of this activity given the possibility of tender 
values being above this threshold exists. 

3. OTHER CONSIDERATIONS

3.1 The Council remains under Government direction to achieve Nitrogen Dioxide 
compliance in the shortest possible time and the procurement of this contract is 
now a critical activity towards achieving this critical success factor.  Final 
confirmation of the Full Business Case for the Clean Air Plan will not be 
forthcoming from Government until such time as cost certainty is achieved 
through the completion of this procurement exercise.

4. FINANCIAL IMPACT & RESOURCE APPRAISAL

4.1 Funding for the procurement of the CAZ infrastructure is provided through 
central government’s Implementation Fund.  An initial capital funding allocation 
has been provided to the Council for the delivery of some intervention measures. 
However, the final value of funding to be awarded to the Council will, in 
accordance with HM Treasury Green Book guidance, be based on the tendered 
rates returned from this procurement exercise. 

4.2 Installation and configuration of the equipment purchased through this 
procurement will be undertaken by the Council’s own internal resources over the 
2021 calendar year.

5. RISK MANAGEMENT AND GOVERNANCE ISSUES

5.1 A robust risk management approach has been adopted in the development of 
the Bradford Clean Air Plan through its development stages.  A comprehensive 
risk log has been maintained throughout with risks being effectively identified, 
categorised and mitigation plans developed where possible to minimise these.  
The Council’s approach to risk and the associated risk logs for the Clean Air 
Plan have been independently verified by Local Partnerships on behalf of 
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Government and judged as “fit for purpose”.

5.2 As part of the Full Business Case submission to Government a detailed 
Management Case document was prepared which establishes the governance 
arrangements for this project both through the implementation and operational 
phase. A dedicated Project Board has been established within the Council 
comprising representatives from both internal and external parties including 
Public Health, Highways, Born in Bradford and government to oversee delivery 
of this project. 

6. LEGAL APPRAISAL

6.1 All procurement activity will be carried out in accordance with the Public 
Contracts Regulations 2015 and the Council’s Contract Standing Orders. All 
social value activity shall be carried out in accordance with the requirements set 
out in the Public Services (Social Value) Act 2012.

7. OTHER IMPLICATIONS

7.1 Equality & Diversity
Due consideration has been given in writing this report to the Council’s duties 
under Section 149 of the Equalities Act 2011. There are no issues at this stage 
for discussion.        

7.2 Sustainability Implications
None arising as a consequence of this report

7.3 Greenhouse Gas Emissions Impacts
None arising as a consequence of this report

7.4 Community Safety Implications
None arising as a consequence of this report

7.5 Human Rights Act
There are no Human Rights Act implications arising as a consequence of this 
report.

7.6 Trade Union
There are no trade union implications associated with the contents and strategy 
outlined in this report.

7.7 Ward Implications
A stakeholder management plan has been developed for this project which will 
be used throughout the delivery stages of the Clean Air Plan to ensure effective 
engagement and consultation is maintained. 

7.8 Area Committee Action Plan Implications
(for reports to Area Committees only)

Not applicable.
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7.9 Implications For Corporate Parenting
There are no implications for corporate parenting associated with the contents of 
this report.

7.10 Issues Arising From Privacy Impact Assessment
An Initial Privacy Impact assessment has been undertaken on the proposals 
relating to the TCF Programme.  No issues of any Data Protection or information 
security were identified. 

8. NOT FOR PUBLICATION DOCUMENTS

None.

9. OPTIONS

9.1 None.

10. RECOMMENDATIONS

10.1 That the Committee note the contents of this report and the proposed timing of 
the procurement of Clean Air Zone infrastructure.

11. BACKGROUND DOCUMENTS

Not applicable
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Report of the Strategic Director (Interim) of Place to the 
meeting of the Regeneration and Environment Overview 
and Scrutiny Committee to be held on 25th November 
2020

K
Subject:  

The Council’s involvement in residential High Rise Buildings following the Grenfell 
Tower disaster

Summary statement:

This report provides a further update for members of the Council’s involvement with 
high rise residential buildings following the Grenfell Tower disaster.

Jason Longhurst
Strategic Director of Place (Interim)

Portfolio:  

Regeneration, Housing, Planning and 
Transport

Report Contact:  Justin Booth, Principal 
Building Control Surveyor
Phone: (01274) 434716
E-mail: justin.booth@bradford.gov.uk

 Overview & Scrutiny Area: 

Regeneration and Environment
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1. SUMMARY

This report provides a further update for members of the Council’s involvement with 
high rise residential buildings following the Grenfell Tower disaster.

2. BACKGROUND

2.1 Members last received an update on the Council’s involvement with high rise 
residential buildings in October 2019.  This report provides an update on activity 
since that date.

2.2 Members have previously been informed that two high rise residential buildings in 
the District had been identified as having cladding made of Aluminium Composite 
Materials (ACM). 

2.3 The ACM materials that partially clad the two buildings still need to be removed and 
replaced.  The costs of such works are significant, with estimates for the works 
varying dependent on the requirements relating to the upgrading of the thermal 
insulation of the buildings as well as the replacement of the cladding.

2.4 On January 23rd 2019 an Improvement Notice was served under the Housing Act 
2004 in respect of Landmark House (one of the above two buildings).  The notice 
requires works to be undertaken to address the hazard of fire and includes works to 
remove and replace the ACM cladding on the building.

When members were updated in October 2019 this notice was the subject of an 
appeal to the First Tier Tribunal Property Chamber (Residential Property).  The 
effect of the appeal being that the notice was suspended pending that appeal.

The appellants withdrew their appeal on March 11th 2020 which means that the 
notice is now operative again, the date for compliance being February 2021. 

2.5 Landmark House is, at the time of writing, subject to “interim measures” in line with 
the guidance issued by MHCLG following joint inspection by the Council’s Housing 
Standards and Building Control Teams in partnership with the West Yorkshire Fire 
and Rescue Service (WYFRS).  These interim measures are intended to minimise 
the fire risk to occupants but are considered a temporary measure. 

The Council has stressed the need for those responsible for the buildings to ensure 
that residents are kept informed of the measures in place to ensure their continued 
safety.

Officers from the Council and WYFRS continue to monitor the building to 
ensure that the interim measures remain in operation as agreed.  

2.6 On February 13th 2019 WYFRS served a Prohibition Notice in respect of Appleton 
Point (the other of the above two buildings).  This notice prohibited occupation of 
the building and resulted in a managed evacuation of the building.
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2.7 At the time of writing, the Prohibition Notice served by WYFRS remains in force and 
the building is currently empty.  The Building Management Company has made 
significant progress with the internal works required by the Prohibition Notice and 
officers from the Council and WYFRS continue to work with the owner of the 
building and their representatives to monitor progress with works required at the 
property. 

2.8 In October 2019 the Committee was advised that the Government had announced 
the Private Sector Remediation Fund in May 2019.  Applications for the funding 
could be made by “responsible entities” for privately owned buildings where ACM 
cladding needs to be removed and replaced.    This funding is being administered 
by Homes England.  

Officers ensured that those responsible for the buildings in Bradford were aware of 
the fund and continue to receive updates from the Ministry of Housing, 
Communities and Local Government (MHCLG).

2.9 In March 2020 the Government announced the Building Safety Fund for the 
removal of unsafe non – ACM cladding systems on high rise residential buildings.  
Building owners, freeholders or other responsible entities could register for the 
Fund by July 31st 2020.  The Council is awaiting details from the MHCLG of any 
applications that have been registered for buildings in the Bradford district.

2.10 A Building Regulations Application for the recladding of Landmark House was 
submitted to the Council on 23rd February this year and, following thorough scrutiny, 
was approved with conditions on 1st May 2020.

2.11 The Council’s Building Control unit has been in consultation with the managers of 
Appleton Point to determine the correct specifications for the replacement cladding. 
Further, the unit has been in close consultation with West Yorkshire Fire & Rescue 
Service to provide technical input in dealing with the building’s internal works to 
bring them up to standard. 

2.12 The proposed Building Safety Bill is making its way through Parliament. It is 
understood that the Bill will be enacted early in 2021. The new Act will bring 
considerable changes to the way that safety in tall residential buildings is assessed 
and regulated through the introduction of a Building Safety Regulator.

3. OTHER CONSIDERATIONS

3.1 MHCLG has, as was anticipated, extended their requirement for further data 
collection on all HRRBs (High Rise Residential Buildings) to include details of the 
external wall construction materials. This work is being undertaken by the council 
and the information recorded in the government’s DELTA data collection system. 
To date, details of 108 buildings in the district have been compiled. 

3.2 It is anticipated that under the proposed new Building Safety Regulator the scope of 
enhanced control will include buildings where the top floor is 11 or 15 meters from 
the lowest ground level. This will bring many more of the district’s buildings under 
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exacting scrutiny as the current threshold is 18 meters. In simple terms, that means 
that residential buildings of four storeys or more will come under more stringent 
control.

4. FINANCIAL & RESOURCE APPRAISAL

4.1 Homes England has confirmed that the applications made to the Private Sector 
Remediation Fund for Landmark House and Appleton Point have been approved 
and that they are currently in the process of finalising funding agreements for both 
buildings.  The availability of this funding will assist those responsible for the 
buildings where ACM cladding needs to be removed to fund the costs of doing so.  

4.2 The Council is awaiting details from the MHCLG of any applications that have been 
registered for the Building Safety Fund for other buildings in the Bradford district.

4.3 Should the Council have to utilise its enforcement powers to ensure the removal 
and replacement of cladding there could be significant resource implications.

4.5 A public consultation is being undertaken on the proposed Building Safety Bill. The 
Bill should be enacted early in the new year. Over the next 18 months, the Council 
will have to show the new Building Safety Regulator that it has the expertise and 
resources to carry out its statutory duties. Failure to prove that ability will lead to the 
imposition of charges for a third party to undertake that function locally. Income to 
be gained by the support the Council would provide to the Building Safety Regulator 
would also be lost.

5. RISK MANAGEMENT AND GOVERNANCE ISSUES

5.1 The enforcement of standards in high rise residential building is complex.  Officers 
from the Council and WYFRS will continue to work together to deal with the issues 
identified with these buildings and will access the Local Government Association 
hosted Joint Inspection Team as necessary.

5.2 The key role in ensuring the safety of high rise residential buildings will, once new 
legislation is enacted, be undertaken by the new Building Safety Regulator. As the 
draft legislation is written, the anomalies in areas of control will be removed and the 
new regulator will become the controlling body with the appropriate powers. It is 
expected that technical expertise and support to that body will be provided by the 
local authority and fire service. 

6. LEGAL APPRAISAL

6.1 The legislation enforced by both authorities relating to fire safety is risk based. 
Since the Grenfell disaster the Building Regulations have been amended and a 
number of letters of clarification have been received from the MHCLG and WYFRS 
relating to the enforcement of standards relating to the external cladding of high rise 
residential buildings.
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In practice, because of the joint statutory responsibilities in this type of building in 
order to fully assess the hazard of fire safety a joint inspection involving WYFRS, 
Housing Standards and Building Control is undertaken as the assessment requires 
information, technical and legal expertise from all 3 services.  Any enforcement 
required is then undertaken by the lead authority following consultation between all 
3 services.

6.2 Enforcement action is complicated and time consuming due to the number of 
flats involved and the complex nature of the buildings and ownership.  Where 
formal enforcement action is required the Council has and would seek to utilise the 
expertise of the LGA hosted advice team.

6.3 The situation will be changed with the introduction of the proposed Building Safety 
Act and the Building Safety Regulator.

7. OTHER IMPLICATIONS

7.1 EQUALITY & DIVERSITY

The improvement of housing conditions in the District will have a positive impact on 
those groups and individuals who suffer multiple disadvantages associated with 
poor quality and inadequate housing.

7.2 SUSTAINABILITY IMPLICATIONS

The interventions that Building Control, Housing Standards and WYFRS take to 
improve the quality of the housing will help to create a more sustainable housing 
stock for the district.  

7.3 GREENHOUSE GAS EMISSIONS IMPACTS

Further amendments to the legislation and required technical standards applying to 
the introduction of additional thermal insulation may reduce the achievable levels of 
energy savings. The introduction in December 2018 of a requirement for insulation 
materials to be non-combustible has limited the use of the highly thermally efficient 
foamed polyisocyanates and some polyurethane. 

The currently available non-combustible substitutes are mostly based on mineral 
fibre which does not have as good a thermal resistance.

7.4 COMMUNITY SAFETY IMPLICATIONS

The removal of potentially combustible cladding from the exterior shell of residential 
properties provides for a higher safety standard for the residents.

7.5 HUMAN RIGHTS ACT

No implications under the Human Rights Act have been identified.
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7.6 TRADE UNION

No Trade Union implications have been identified.

7.7 WARD IMPLICATIONS

The Council and WYFRS work to address any issues with high rise residential 
buildings across the district.

7.8 AREA COMMITTEE ACTION PLAN IMPLICATIONS
(for reports to Area Committees only)

Not applicable.

7.9 IMPLICATIONS FOR CORPORATE PARENTING

No implications for corporate parenting have been identified.

7.10 ISSUES ARISING FROM PRIVACY IMPACT ASSESMENT

Any data gathered in order to ensure compliance with legislative requirements will 
be the minimum for the needs of the process.

8. NOT FOR PUBLICATION DOCUMENTS

None.

9. OPTIONS

9.1 Option 1 – that the Committee note the report.

9.2 Option 2 – that the Committee note the report and request a further update on 
the work relating to high rise residential buildings in 12 months.

10. RECOMMENDATIONS

10.1 That the Committee note the report and request a further update on the work 
relating to high rise residential buildings in 12 months.

11. APPENDICES

None.

12. BACKGROUND DOCUMENTS

https://www.gov.uk/government/publications/draft-building-safety-bill
https://www.gov.uk/government/news/explained-the-draft-building-safety-bill
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Report of the Chair of the Regeneration and 
Environment Overview and Scrutiny Committee to the 
meeting to be held on Wednesday 25 November 2020

L
Subject:  

Regeneration and Environment Overview and Scrutiny Committee Work Programme 
2020-21

Summary statement:

This report presents the Committee’s Work Programme 2020-21

Cllr Kamran Hussain
Chair – Regeneration and 
Environment O&S Committee

Portfolio:  
Regeneration, Planning & Transport         
Education, Employment and Skills

    Healthy People and Places
Report Contact:  
Caroline Coombes
Overview and Scrutiny Lead
Phone: 07970 413828 
E-mail: caroline.coombes@bradford.gov.uk

 

Page 35

Agenda Item 8/

mailto:caroline.coombes@bradford.gov.uk


1. SUMMARY

1.1 This report presents the Committee’s Work Programme 2020-21.

2. BACKGROUND

2.1 Each Overview and Scrutiny Committee is required by the Constitution of the 
Council to prepare a work programme (Part 3E – Overview and Scrutiny Procedure 
Rules, Para 1.1).

2.2 Appendix 1 of this report presents the Work Programme for 2019-20. Appendix 2 
lists unscheduled items. 

3. OTHER CONSIDERATIONS

3.1 The Regeneration and Environment Overview and Scrutiny Committee has the 
responsibility for “the strategies, plans, policies, functions and services directly 
relevant to the corporate priorities about creating a more prosperous district and 
about improving waste management, neighbourhood services and the environment” 
(Council Constitution, Part 2, 6.5.1 and 6.6.1).

3.2 Best practice published by the Centre for Public Scrutiny suggests that ‘work 
programming should be a continuous process’.  It is important to regularly review 
work programmes so that important or urgent issues that come up during the year 
are able to be scrutinised.  In addition, at a time of limited resources, it should also 
be possible to remove projects which have become less relevant or timely.  For this 
reason, it is proposed that the Committee’s work programme be regularly reviewed 
by Members throughout the municipal year. 

3.3 The remit of this Committee also includes the strategies, plans, functions and 
services directly relevant to the corporate priorities about reducing carbon 
emissions, transport and highways, creating a greener and more sustainable 
environment and positively affecting climate change.

3.4 The work programme as agreed by the Committee will form the basis for the 
Committee’s work during the year, but will be amended as issues arise during the 
year.

4. FINANCIAL AND RESOURCE APPRAISAL

None

5. RISK MANAGEMENT AND GOVERNANCE ISSUES

None

6. LEGAL APPRAISAL

None
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7. OTHER IMPLICATIONS

7.1 EQUALITY & DIVERSITY

None

7.2 SUSTAINABILITY IMPLICATIONS

None

7.3 GREENHOUSE GAS EMISSIONS IMPACTS

None

7.4 COMMUNITY SAFETY IMPLICATIONS

None

7.5 HUMAN RIGHTS ACT

None

7.6 TRADE UNION

None

7.7 IMPLICATIONS FOR CORPORATE PARENTING

None

7.8 ISSUES ARISING FROM PRIVACY ASSESSMENT

None

8. NOT FOR PUBLICATION DOCUMENTS

None

9. RECOMMENDATIONS

9.1 That the Work programme 2019-20 continues to be regularly reviewed during the   
year.

10. APPENDICES

10.1 Appendix 1 – Regeneration & Environment Overview and Scrutiny Committee Work 
Programme 2020-21

10.2 Appendix 2 – Unscheduled items
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11. BACKGROUND DOCUMENTS

Bradford Council  Constitution.
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Democratic Services - Overview and Scrutiny Appendix 1
Regeneration and Environment O&S Committee

Scrutiny Lead: Mustansir/Caroline tel - 2574/2313
Work Programme

Agenda Description Report Comments
Tuesday, 1st December 2020 at Remote Virtual Meeting.
Chair's briefing 09/11/2020. Report deadline 18/11/2020.

1) School/Play Streets Resolution of Full Council (16/7/19) Sarah Possingham/Simon Carry forward from the cancelled April 
 D'Vali/Andrew 2020 meeting.
Smith/Darren Bradrock.

2) £2m contract report: Crematoria Tendering for the construction of the John Scholefield / Andy 
first crematorium Ross / Mick Priestly / 

Antonio Smith

Tuesday, 19th January 2021 at Remote Virtual Meeting.
Chair's briefing 21/12/2020. Report deadline 06/01/2021.

1) Pavement Parking. That the Regen & Env Committees Richard Gelder. Couoncil resolution from 14 Jan 2020.  
considers the problem of excessive To schedule for early in the new 
pavement parking and what options Municipal year.
may be available to address the issue.

2) Cultural Strategy 2020-30. Carry forward from the cancelled April 
2020 meeting.

3) Museums Service. Update to be considered in November Phil Barker. Regeneration & Environment Overview 
2020. & Scrutiny Committee recommendation 

from 9 January 2020.
4) West Yorkshire Combined Authority/LEP. Progress to be considered in 12 Julian Jackson. Regeneration & Environment Overview 

& Scrutiny Committee recommendation 
from 9 January 2020.

5) COVID19 Economy Recovery Plan. Steve Hartley. Corporate Overview & Scrutiny 
Committee recommendation from 
Thursday 23 July 2020.

6) Work Planning. There is a need to regulalrly review the Mustansir Butt.
 workprogramme, in order to prioritise 
and manage the work.

12th November 2020 Page 1 of 2
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Regeneration and Environment O&S Committee
Scrutiny Lead: Mustansir/Caroline tel - 2574/2313

Work Programme
Agenda Description Report Comments

Tuesday, 30th March 2021 at Remote Virtual Meeting.
Chair's briefing 08/03/2021. Report deadline 17/03/2021.

1) West Yorkshire Local Transport Plan. To be considered in 12 months. John Davis. Regeneration & Environment Overview 
& Scrutiny Committee recommendation 
from 9 January 2020.

2) Stimulating Housing Growth. Progress to be considered in 12 Shelagh O'Neill/Lorraine Regeneration & Environment Overview 
Wright. & Scrutiny Committee recommendation 

from 9 January 2020.
3) Affordable Housing. To be considered in 12 months Shelagh O'Neill/Lorraine Regeneration & Environment Overview 

Wright. & Scrutiny Committee recommendation 
from 7 November 2019.

4) Climate Emergency Update/Sustainability. Neill Morisson.
5) Work Planning. There is a need to regulalry review the Mustansir Butt.

work programme, in order to prioritise 
and manage the work.

12th November 2020 Page 2 of 2
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Democratic Services - Overview and Scrutiny

Scrutiny Committees Forward Plan
Unscheduled Items

Regeneration and Environment O&S Committee

Agenda item Author CommentsItem description

Report on Crematoria. John SchofieldBriefing note circulated 23/9/201

Utilisation Of Outdoor Space Angela Hutton Agreed 29/9/20Briefing note to prepated to include consideration of the Covid-19 implications for use of 
outside space

2

Air Quality Scrutiny Review. Mustansir 
Butt/Caroline 
Coombes.

Recommendation from Environment & Waste 
Management Overview and Scrutiny 
Committee on Tuesday 27 March 2018. 
Scrutiny Review pending - outcome from Air 
Quality Strategy developments for the District.

Pending on the outcomes from the work being undertaken in relation to the Air Quality 
Action Plan for the District.

3

Environment Agency Annual 
Report.

Nicola Hoggart. Recommendation from Environment & Waste 
Mangt Overview & Scrutiny from Tuesday 26 
Sept 2017 - Electronic Briefing.

That a progress report be provided in 12 months, on the work undertaken in the District.4

Bradford Environment Forum. Julia Pearson. Recommendation from Environment & Waste 
Mangt Overview & Scrutiny from Tuesday 26 
Sep 2017 - Electronic Briefing.

That a further report be provided to update the Committee on the work undertaken in 
2017-18.

5

Consultation - West Yorkshire 
Devolution.

6

Squire Lane Development. Andy Ross. Regeneration & Enviroment Overview & 
Scrutiny Committee recommendation on 19 
Sep 2019 - was on agenda for 8 April - 
reschedule to June/July 2020.

The Committee will receive a report on the progress of development of the Squire Lane 
sports facility.

7

District Heat Network. Neill Morrison. Carry forward from the cancelled April 2020 
meeting.

8
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