

**Bradford Autism Project Outline Flow 2022**

This plan is contingent on recruitment to posts:

Physician Associate recruited to post.

Assistant Psychologist interviews 11/07/2022

Complete

Complete

DNA  
Leave

Assumptions:	51%		61%		Clinic hours	Clinic days
	Screening	ADOS	Further Ax			
	50	26	16		276	46
110%	55	29	18		306	51
120%	66	35	22		369	62

Starting Phase	Week 1	Week 2	Week 3	Week 4
Physician Associate	2	2	2	2
Clinic days needed	2	2	2	2

4 Week period	Screening	ADOS	Further Ax	Clinic hours	Clinic days
1	8	0	0	24	4
2	8	4	2	42	7
3	8	4	2	42	7
4	8	4	2	42	7
5	8	6	4	54	9
6	8	6	4	54	9
7	8	6	4	54	9
8	8	6	4	54	9
	64	36	22	366	61

Building Phase	Week 1	Week 2	Week 3	Week 4
Physician Associate	2	2	2	2
Assistant Psychologist	1	1	1	1
Diagnostician	1		1	
Clinic days needed	2	2	2	2

Optimum Phase	Week 1	Week 2	Week 3	Week 4
Physician Associate	2	2	2	2
Assistant Psychologist	1	2	1	2
Diagnostician	1	1	1	1
Clinic days needed	2.5	2.5	2.5	2.5

Starting Phase  
Building Phase  
Optimum Phase

